

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORKS  
DESK OFFICER/CONTACT:**

SN	PROJECT DESCRIPTION	PACKA GE NO.	LOT NUMBER	LUMP SUM OR BILL OF QUANTITIES	PROCUREM ENT METHOD	BASIC DATA		PRE OR POST APPROVA L THRESHO LD	PREPARATION SUBMISSION BY MDA	MDA APPROVAL
						BUDGETARY AMOUNT IN NAIRA	QUALIFICATI ON/ If pre qualification, add two weeks			
1	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	1	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
2	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	2	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
3	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	3	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
4	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	4	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
5	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	5	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
6	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	6	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
7	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	7	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
8	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	8	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
9	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	9	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
10	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	10	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
11	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	1	11	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
12	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	12	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
13	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	13	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
14	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	14	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
15	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	15	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
16	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	16	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
17	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	17	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
18	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	18	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014

Draft Bid document including  
specs and quantities, draft  
Special Procurement  
Notice(SPN)

MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
 BUDGETARY YEAR: 2014

PROCUREMENT PLAN: WORKS  
 DESK OFFICER/CONTACT:

Draft Bid document including  
 specs and quantities, draft  
 Special Procurement  
 Notice(SPN)

SN	PROJECT DESCRIPTION	PACKA GE NO.	LOT NUMBER	LUMP SUM OR BILL OF QUANTITIES	PROCUREM ENT METHOD	BASIC DATA		PREPARATION SUBMISSION BY MDA	MDA APPROVAL	
						BUDGETARY AMOUNT IN MILRA	PRE OR POST QUALIFICATI ON/ if pre qualification, add two weeks.			
								APPROVA L THRESHO LD		
19	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	19	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
20	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	20	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
21	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	21	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
22	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	22	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
23	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	23	BOQ	NCB	80,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
24	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	24	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
25	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	25	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
26	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	26	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
27	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	27	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
28	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	28	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
29	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	29	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
30	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	30	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
31	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	31	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
32	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	1	32	BOQ	NCB	195,000,000.00	PRE	UTB	APRIL 2, 2014	April 7, 2014
27	CONSTRUCTION OF ALMAJIRI MODEL II SCHOOLS	2	various	BOQ	NCB	195,000,000.00	PRE	UTB	JUNE 4, 2013	JUNE 10, 2013
31	CONSTRUCTION OF JUNIOR GIRLS MODEL SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE	UTB	DEC 20, 2013	DEC 30, 2013
32	CONSTRUCTION OF JUNIOR GIRLS MODEL SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE	UTB	DEC 20, 2013	DEC 30, 2013

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORKS  
DESK OFFICER/CONTACT:**

SN	PROJECT DESCRIPTION	PACKA GE NO.	LOT NUMBER	BILL OF MATERIALS OR QUANTITIES	PROCUREM ENT METHOD	BASIC DATA			PRE OR POST QUALIFICATI ON( If pre add two weeks.	APPROVA L THRESHO LD	PREPARATION SUBMISSION BY MDA	MDA APPROVAL
						BUDGETARY AMOUNT IN NAIRA						
33	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
34	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
35	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
36	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
37	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
38	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
39	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
40	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
41	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
42	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
43	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
44	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
45	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
46	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	2	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	
	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL	3	various	BOQ	NCB	249,900,000.00	PRE		UTB	DEC 20 2013	DEC 30 2013	

Draft Bid document including  
specs and quantities, draft  
Special Procurement  
Notice(SPN)

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORKS  
DESK OFFICER/CONTACT:**

Draft Bid document including  
specs and quantities, draft  
Special Procurement  
Notice(SPN)

SN	PROJECT DESCRIPTION	PACKA GE NO.	LOT NUMBER	BILL OF MATERIALS QUANTITIES	PROCUREM ENT METHOD	BASIC DATA			APPROVA L THRESHO LD	PREPARATION SUBMISSION BY MDA	MDA APPROVAL
						BUDGETARY AMOUNT IN NAIRA	PRE OR POST QUALIFICATI ON/ if pre qualification, add two weeks.				
52	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	1	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
53	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	2	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
54	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	3	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
55	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	4	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
56	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	5	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
57	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	6	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
58	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	7	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
59	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	8	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
60	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	9	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
61	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	10	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
62	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	11	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
63	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	12	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
64	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	2	13	BOQ	NCB	380,000,000	PRE		UTB	MAR 4, 2014	MAR 10, 2014
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN ANAMBRA	2	1	BOQ	SEL TR	80,000,000.00	PRE		UTB	MAY 6, 2014	MAY 12, 2014

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORKS  
DESK OFFICER/CONTACT:**

Draft Bid document including  
specs and quantities, draft  
Special Procurement  
Notice (SPN)

SN	PROJECT DESCRIPTION	PACKA GE NO.	LOT NUMBER	LUMP SUM OR BILL OF QUANTITIES	PROCUREM ENT METHOD	BASIC DATA			PRE OR POST QUALIFICATI ON( if pre qualification, add two weeks.	APPROVA L THRESHO LD	PREPARATION (SUBMISSION BY MDA	MDA APPROVAL
						BUDGETARY AMOUNT IN NAIRA						
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN RIVERS	2	2	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN EBONYI	2	3	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN CROSS RIVER	2	4	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN ANAMBRA	2	5	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN KADUNA	2	5	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN EDO	2	7	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN KADUNA	2	8	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN BAYELSA	2	9	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN KOGI	2	10	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN IMO	2	11	BOQ	SEL TR	80,000,000.00		PRE	UTB	MAY 6, 2014	MAY 12, 2014	
	<b>TOTAL</b>					<b>13,858,300,000.00</b>						

**MINISTRY/DEPARTMENT: UNIP  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORK  
DESK OFFICER/CONTACT: No Objection Date not required**

SN	PROJECT DESCRIPTION	Specific Procurement Notice advert ADVERTISEMEN T FOR PREQUALIFIC ATION	Bidding period BID CLOSING/OPEN ING DATE	Bid Evaluation			CERTIFIA BLE AMOUNT PER CONTRAC T	FEC APPROVAL	Contract Finalization	
				SUBMISSION BID EVAL REPORT	MDA APPROVAL/BPP NO OBJECTION	DATE OF CONTRACT OFFER			DATE CONTRACT SIGNATUR E	
1	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
2	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
3	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
4	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
5	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
6	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
7	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
8	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
9	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
10	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
11	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
12	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
13	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
14	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
15	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
16	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
17	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014
18	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15,2013	MAY 20,2013	MAY 30,2014	JUNE 4,2014	NA	NA	JUNE 6,2014	JUNE 9,2014

MINISTRY/DEPARTMENT: UNII  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: WORK  
DESK OFFICER/CONTACT: No Objection Date not required

SN	PROJECT DESCRIPTION	Specific Procurement Notice advertisement for PREQUALIFICATION	Bidding period BID INVITATION DATE BID CLOSING/OPENING DATE	Bid Evaluation SUBMISSION BID EVAL REPORT MDA APPROVAL/BPP NO OBJECTION	CERTIFICATE AMOUNT PER CONTRACT	FEC APPROVAL	Contract Finalization	
							DATE OF CONTRACT OFFER	DATE CONTRACT SIGNATURE
19	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 16, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 5, 2014	JUNE 9, 2014
20	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
21	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 16, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
22	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
23	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
24	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 16, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
25	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 16, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
26	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
	CONSTRUCTION OF ALMAJIRI MODELS II SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
27	CONSTRUCTION OF ALMAJIRI MODEL II SCHOOLS	NIL	APRIL 15, 2013 MAY 20, 2013	MAY 30, 2014 JUNE 4, 2014	NA	NA	JUNE 6, 2014	JUNE 9, 2014
31	SECONDARY SCHOOL	NIL	JAN 1, 2014 FEB 18, 2014	March 5, 2014 MAR. 14, 2014	NA	NA	MAR. 18, 2014	MAR. 17, 2014
32	SECONDARY SCHOOL	NIL	JAN 1, 2014 FEB 18, 2014	March 5, 2014 MAR. 14, 2014	NA	NA	MAR. 18, 2014	MAR. 17, 2014

MINISTRY/DEPARTMENT: JUNI  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: WORK No Objection Date not required  
DESK OFFICER/CONTACT:

SN	PROJECT DESCRIPTION	Specific Procurement Notice advertisement PREQUALIFICATION	BIDDING PERIOD	BID EVALUATION		CONTRACT FINALIZATION				
				BID CLOSING/OPENING DATE	SUBMISSION BID EVAL REPORT	WDA APPROVAL/PPP NO OBJECTION	CERTIFICATE AMOUNT PER CONTRACT	FEC APPROVAL	DATE OF CONTRACT OFFER	DATE CONTRACT SIGNATURE
33	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
34	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
35	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
36	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
37	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
38	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
39	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
40	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
41	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
42	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
43	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
44	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
45	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014
46	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	NIL	JAN 1, 2014	FEB 18, 2014	March 5, 2014	MAR 14, 2014	NA	NA	MAR 18, 2014	MAR 17, 2014



**MINISTRY/DEPARTMENT: UNII**  
**BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORK**  
**DESK OFFICER/CONTACT:**  
**No Objection Date not required**

S/N	PROJECT DESCRIPTION	Specific Procurement Notice advertisement FOR PREQUALIFICATION	Bidding period		Bid Evaluation		Contract Finalization			
			BID INVITATION DATE	BID CLOSING/OPENING DATE	SUBMISSION BID EVAL REPORT	MDA APPROVAL/BPP NO OBJECTION	CERTIFIED AMOUNT PER CONTRACT	FEC APPROVAL	DATE OF CONTRACT OFFER	DATE CONTRACT SIGNATURE
52	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
53	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
54	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
55	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
56	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
57	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
58	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
59	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
60	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
61	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
62	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
63	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
64	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	NIL	MAR 24, 2014	MAY 15, 2014	MAY 27, 2014	JUNE 5, 2014	NA	NA	JUN 11, 2014	JUN 16, 2014
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN ANAMBERA	NIL	MAY 16, 2014	MAY 28, 2014	JUN 6, 2014	JUN 10, 2014	NA	NA	JUN 13, 2014	JUN 16, 2014

