

**MINISTRY/DEPARTMENT: UNII**  
**BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORK**  
**DESK OFFICER/CONTACT:**

S/N	PROJECT DESCRIPTION	MOBILISATION ADVANCE PAYMENT	Contract Implementation			ACTION PARTY	CHAMPION
			SUBSTANTIAL COMPLETION	FINAL ACCEPTANCE	FINAL COST		
1	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
2	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
3	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
4	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
5	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
6	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
7	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
8	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
9	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
10	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
11	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS-MDGS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
12	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
13	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
14	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
15	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
16	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
17	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES
18	CONSTRUCTION OF ALMAJIRI MODELS I SCHOOLS	JUNE 12,2014	SEPT 10,2014	SEPT 15,2014	NA	HOP	SAES

**MINISTRY/DEPARTMENT: UNIP  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORK  
DESK OFFICER/CONTACT:**

S/N	PROJECT DESCRIPTION	MOBILISATION ADVANCE PAYMENT	Contract Implementation			ACTION PARTY	CHAMPION
			SUBSTANTIAL COMPLETION	FINAL ACCEPTANCE	FINAL COST		
	CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
19	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
20	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
21	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
22	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
23	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
24	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
25	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
26	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS I	JUNE	SEPT 10, 2014	SEPT 15, 2014	NA	HOP	SAES
	CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
	SCHOOLS CONSTRUCTION OF ALMAJIRI MODELS II	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
27	SCHOOLS CONSTRUCTION OF JUNIOR GIRLS MODEL	JUNE	OCT 30, 2014	NOV 13, 2014	NA	HOP	SAES
31	CONSTRUCTION OF JUNIOR GIRLS MODEL	MAR 20, 2014	NOV 27, 2014	DEC 30, 2014	NA	HOP	SAES
32	CONSTRUCTION OF JUNIOR GIRLS MODEL	MAR 20, 2014	NOV 27, 2014	DEC 30, 2014	NA	HOP	SAES

**MINISTRY/DEPARTMENT: UNIP  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORK  
DESK OFFICER/CONTACT:**

S/N	PROJECT DESCRIPTION	MOBILISATION ADVANCE PAYMENT	Contract Implementation			ACTION PARTY	CHAMPION
			SUBSTANTIAL COMPLETION	FINAL ACCEPTANCE	FINAL COST		
33	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
34	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
35	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
36	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
37	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
38	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
39	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
40	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
41	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
42	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
43	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
44	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
45	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES
46	CONSTRUCTION OF JUNIOR GIRLS MODEL SECONDARY SCHOOL...	MAR. 20, 2014	NOV. 27, 2014	DEC 30, 2014	NA	HOP	SALES

**MINISTRY/DEPARTMENT: UNICEF  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORK  
DESK OFFICER/CONTACT:**

S/N	PROJECT DESCRIPTION	Contract Implementation				ACTION PARTY	CHAMPION
		MONETISATION ADVANCE PAYMENT	SUBSTANTIAL COMPLETION	FINAL ACCEPTANCE	FINAL COST		
52	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
53	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
54	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
55	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
56	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
57	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
58	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
59	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
60	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
61	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
62	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
63	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
64	CONSTRUCTION OF GIRL-CHILD VOCATIONAL CENTRES	JUN 19,2014	NOV 27,2014	DEC 30,2014	NA	HOP	SAES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN ANAMBRA.	JUN 19,2014	JUL 30,2014	AUG 11,2014	NA	HOP	SAES

**MINISTRY/DEPARTMENT: UNII  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: WORK  
DESK OFFICER/CONTACT:**

S/N	PROJECT DESCRIPTION	MOBESAT ADVANCE PAYMENT	Contract Implementation:			ACTION PARTY	CHAMPION
			COMPLETION DATE	FINAL ACCEPTANCE	FINAL COST		
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN RIVERS	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN EBONYI	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN CROSS RIVER	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN ANAMBRA	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN KADUNA	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN EDO	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN KADUNA	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN BAYELSA	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN KOGI	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	REHABILITATION AND CONSTRUCTION IN INTERVENTION PROJECTS IN IMO	JUN 19, 2014	JUL 30, 2014	AUG 11, 2014	NA	HOP	SA/ES
	<b>TOTAL</b>						