

## FEDERAL EXECUTIVE COUNCIL (FEC) APPROVED CONTRACTS FOR OCTOBER 20, 2010

S/ N	ITEM/SERVICE	NAME OF COMPANY	IMPLEMENTING AGENCY	COST	DATE	DURATION
1	Award of Contract for the Augmentation of the Revised Estimated Total Cost of the Gurara Water Transfer Project, Lot A: Dam and Associated Works	Messrs. Salini Nigeria Ltd.	Ministry of Water Resources	Revised Contract Sum <b>From</b> <del>₦</del> 38,500,000,000.00 <b>To</b> <del>₦</del> 54,343,519,056.96	20/10/10	Extension of 9 Months
2	Award of Contract for the Augmentation of the Project cost for the completion of the Kontagora(Auna) Dam and Irrigation Project	Messrs. S.C.C(Nigeria) Ltd.	Ministry of Water Resources	Revised Contract Sum <b>From</b> <del>₦</del> 11,386,736,883.69 <b>To</b> <del>₦</del> 18,532,054,748.04	20/10/10	Extended up to 15 <sup>th</sup> July, 2010
3	Re-award of the Contract for the Construction of the Jada Multipurpose Dam	Messrs. Anbeez Services Limited	Ministry of Water Resources	<del>₦</del> 5,997,567,594.11	20/10/10	36 Months (Completion) 12 Months (Maintenance)
4	Contract for the Renovation and Replacement of ATC Consoles and VHF Radios in 13 Air Traffic Control Towers of the Nigerian Airspace Management Agency(NAMA)	Messrs. Banna WorldWide Solution	Ministry of Aviation/NAMA	<del>₦</del> 1,372,571,381.19	20/10/10	12 Months

5	Contract for Direct Procurement of 7No. Additional MB 3358 AK/39 6X6 Airport Fire Crash Tenders for the Airports	Messrs. Plastisol B.V Netherlands	Ministry of Aviation	<b>USD 5,081,001.00</b> <b>Plus <del>N</del>137,279,846.34</b>	20/10/10	6 Months
6	Award of Contract for the Augmentation of the Project Cost for the Completion of the Upgrade, Extension/Expansion and Resurfacing of the Runway including CAT II AFL of Akanu Ibiam International Airport,Enugu	Messrs. PW Nigeria Limited	Ministry of Aviation	Revised Contract Sum <b>From</b> <del>N</del> 4,138,703,398.60 <b>To</b> <del>N</del> 10,338,078,000.93	20/10/10	24 Months