

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:**

Draft and document including specs and quantities, draft Special Procurement Notice(SPV)

SN	PROJECT DESCRIPTION	PACKAGE NO.	LOT NUMBER	ESTIMATED AMOUNT IN NABRA	PROCUREMENT METHOD	PRE-QUALIFICATION	APPROVAL THRESHOLD	BASIC DATA		PREPARATION'S SUBMISSION BY MDA	MDA APPROVAL
								PLAN VS ACTUAL	ACTUAL		
1	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLAN	1	1	98,000,000	SELECTIVE	YES	MTB	PLAN	ACTUAL	DEC 11, 2013	DEC 16, 2013
2	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICA	1	2	96,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			3	48,900,000	SELECTIVE	YES	UTB	PLAN	ACTUAL		
3	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ FCT BY WEST AFRICAN BOOKS	1	4	45,000,000	SELECTIVE	YES	UTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			5	98,000,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
4	PROCUREMENT OF ENGLISH JSS LANGUAGE BOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLAN	1	6	98,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			7	98,000,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
5	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICA	1	8	98,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			9	90,000,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
6	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ FCT BY WEST AFRICAN BOOKS	1	10	98,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			11	97,900,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
7	PROCUREMENT OF JSS BASIC SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT WEST AFRICAN BOOKS	1	12	90,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			11	97,900,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
8	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICA	1	10	98,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			11	97,900,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
9	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLAN	1	12	90,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			11	97,900,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
10	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY HEIN	1	12	90,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			11	97,900,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
11	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY HEIN	1	12	90,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			11	97,900,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		
12	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY HEIN	1	12	90,000,000	SELECTIVE	YES	MTB	ACTUAL	ACTUAL	DEC 11, 2013	DEC 16, 2013
			11	97,900,000	SELECTIVE	YES	MTB	PLAN	ACTUAL		

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:**

Draft Bid document including specs and quantities, draft Special Procurement Notice(SPN)

SN#	PROJECT DESCRIPTION	PACKAGE NO.	LOT NUMBER	ESTIMATED AMOUNT IN NAIRA	PROCUREMENT METHOD	PQB QUALIFICATION	APPROVAL THRESHOLD	PLAN VS ACTUAL	PREPARATION & SUBMISSION BY	MDA APPROVAL	BASIC DATA	
											YES	MTB
13	PROCUREMENT OF JSS SOCIAL STUDIES TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLAN NIG	1	13	98,000,000	SELECTIVE	YES	MTB	PLAN	DEC 11, 2013	DEC 16, 2013		
14	PROCUREMENT OF JSS SOCIAL STUDIES TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICA NIG	1	14	90,000,000	SELECTIVE	YES	MTB	PLAN	DEC 11, 2013	DEC 16, 2013		
			15	98,000,000	SELECTIVE	YES	MTB	PLAN	DEC 11, 2013	DEC 16, 2013		
15	PROCUREMENT OF JSS SOCIAL STUDIES TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY WEST AFRICAN NIG	1	1	48,000,000	SELECTIVE	YES	UTB	PLAN	FEB 12, 2014	FEB 19, 2014		
			2	48,000,000	SELECTIVE	YES	UTB	PLAN	FEB 12, 2014	FEB 19, 2014		
2	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	3	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014		
			4	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014		
3	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	5	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014		
			6	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014		
6	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	7	98,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014		
			8	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014		
7	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1						ACTUAL				
8	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1						ACTUAL				

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:**

SN	PROJECT DESCRIPTION	PACKAGE NO.	LOT NUMBER	ESTIMATED AMOUNT IN NAIRA	PROCUREMENT METHOD	PRE-QUALIFICATION	APPROVAL THRESHOLD	PLAN VS ACTUAL	PREPARATIONS SUBMISSION BY MDA	MDA APPROVAL	BASIC DATA	
											ACTUAL	DATE
9	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	9	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014	ACTUAL	
10	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	10	85,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014	ACTUAL	
11	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	11	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014	ACTUAL	
12	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	12	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014	ACTUAL	
13	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	13	89,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014	ACTUAL	
14	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	14	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014	ACTUAL	
15	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	1	15	90,000,000	SELECTIVE	YES	MTB	PLAN	FEB 12, 2014	FEB 19, 2014	ACTUAL	
16	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT		16	98,000,000	NCB	YES	FEC	PLAN	APR 14, 2014	APR 18, 2014	ACTUAL	
17	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT		17	98,000,000	NCB	YES	FEC	PLAN	APR 14, 2014	APR 18, 2014	ACTUAL	
18	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT		18	79,000,000	NCB	YES	FEC	PLAN	APR 14, 2014	APR 18, 2014	ACTUAL	

Draft Bid document including specifications and quantities, draft Special Procurement Notice (SPN)

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:**

Draft Bid document including specs and quantities, draft Special Procurement Notice (SPN)

SN	PROJECT DESCRIPTION	PACKAGE NO.	LOT NUMBER	ESTIMATED AMOUNT IN NAIRA	PROCUREMENT METHOD	PRE-QUALIFICATION	APPROVAL THRESHOLD	BASIC DATA		PREFABRICATIONS SUBMISSION BY MDA	MDA APPROVAL
								PLAN VS ACTUAL			
19	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT		19	98,000,000	NCB	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
20	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT		20	90,000,000	NCB	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
12	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	1	12	90,000,000	NCB	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
13	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	1	13	89,000,000	NCB	YES	MTB	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
14	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	1	14	90,000,000	NCB	YES	MTB	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
15	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	1	15	98,000,000	NCB	YES	UTB	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
16	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT		16	90,000,000	NCB	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
17	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT		17	100,000,000	SELECTIVE	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
18	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES		18	98,000,000	SELECTIVE	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
19	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES		19	112,500,000	SELECTIVE	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014
20	PROCUREMENT OF E-LIBRARY FACILITIES IN		20	112,500,000	SELECTIVE	YES	FEC	PLAN	ACTUAL	APR 14, 2014	APR 18, 2014

**MINISTRY/DEPARTMENT: UNIVERSAL BASIC EDUCATION COMMISSION  
BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:**

SN	PROJECT DESCRIPTION	PACKAGE NO.	LOT NUMBER	ESTIMATED AMOUNT IN NAIRA	BASIC DATA		PRE-QUALIFICATION	APPROVAL THRESHOLD	PLAN VS ACTUAL	PREPARATION & SUBMISSION BY MDA	MDA APPROVAL
					PROCUREMENT METHOD	SELECTIVE					
22	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	2	1B	25,000,000	SELECTIVE	YES	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
23	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	2	1C	25,000,000	SELECTIVE	YES	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
			1D					ACTUAL			
			1E					ACTUAL			
24	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	2	1F	25,000,000	SELECTIVE	YES	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
25	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	2	1F	25,000,000	SELECTIVE	YES	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
26	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	2	1F	25,000,000	SELECTIVE	YES	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
27	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	3	2A	35,000,000	SELECTIVE	NA	UTB	PLAN	APR 14, 2014	APR 18, 2014	
28	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	3	2B	35,000,000	SELECTIVE	NA	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
			2C					ACTUAL			
			2D					ACTUAL			
29	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	3	2D	45,000,000	SELECTIVE	NA	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
30	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	3	2E	45,000,000	SELECTIVE	NA	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
31	PROCUREMENT OF THREE(3) JEPS FOR MONITORING	3	3A	49,000,000	NCB	NA	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
32	PROCUREMENT OF FIVE(5) PICK UPS FOR MONITORING	3	3B	42,500,000	NCB	NA	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
33	PROCUREMENT OF FIVE(5) PICK UPS FOR MONITORING	3	3C	32,500,000	RFO	NA	UTB	ACTUAL	APR 14, 2014	APR 18, 2014	
34	PROCUREMENT OF FIVE NOS SALOON CAR(EQUIVALENT OF TOYOTA COROLLA)	3		4,408,800,000				ACTUAL			

Draft Bid document including specs and quantities, draft Special Procurement Notice(SPN)

MINISTRY/DEPARTMENT: UNIVERS  
 BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
 DESK OFFICER/CONTACT:

If within MDAs threshold, No Objection Date not required

SN	PROJECT DESCRIPTION	Specific Procurement Notice advert		Bidding period		Bid Evaluation		CERTIFIABLE AMOUNT PER CONTRACT	PEC APPROVAL	Contract Finalize DATE CONTRACT UPPER
		ADVERTISEMENT FOR SUBMITTAL/RECATI ON	BID INVITATION DATE	BID CLOSING/OPENING DATE	SUBMISSION BID EVAL REPORT	MDA APPROVAL/NO OBJECTION				
1	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ PCT BY MACMILLAN	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
2	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ PCT BY LEARN AFRICA	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
3	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ PCT BY WEST AFRICAN BOOKS	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
4	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ PCT BY HEBN ING LTD	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
5	PROCUREMENT OF ENGLISH JSS LANGUAGE BOOKS 1-3 FOR 36 STATES/ PCT BY MACMILLAN	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
6	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ PCT BY LEARN AFRICA NIC	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
7	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ PCT BY WEST AFRICAN BOOKS	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
8	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ PCT	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
9	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ PCT BY MACMILLAN NIC	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
10	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ PCT BY LEARN AFRICA NIC	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
11	PROCUREMENT OF JSS BASIC SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ PCT WEST AFRICAN BOOKS	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	
12	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ PCT BY HEBN	NIL	DEC 23, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	MAR 4, 2014	

MINISTRY/DEPARTMENT: UNIVERS  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:

SN	PROJECT DESCRIPTION	Specific Procurement		Bidding period		Bid Evaluation			CERTIFIABLE AMOUNT PER CONTRACT	REC APPROVAL	DATE CONTRACT OFFER
		Notice advert FOR PREQUALIFICATION	BID INVITATION DATE	BID CLOSING/OPENING DATE	SUBMISSION BID EVAL REPORT	MDA APPROVAL/RTF NO OBJECTION	NO OBJECTION				
13	PROCUREMENT OF JSS SOCIAL STUDIES TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY MAOMHELAN NIG	NIL	DEC 11, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	NA	NIL	MAR 4, 2014
14	PROCUREMENT OF JSS SOCIAL STUDIES TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY LEANN AFRICA NIG	NIL	DEC 11, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	NA	NIL	MAR 4, 2014
15	PROCUREMENT OF JSS SOCIAL STUDIES TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY WEST AFRICAN NIG	NIL	DEC 11, 2013	FEB 18, 2014	FEB 24, 2014	FEB 26, 2014	NA	NIL	NA	NIL	MAR 4, 2014
1	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014
2	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014
3	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014
4	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014
5	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014
6	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014
7	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014
8	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL	FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	NA	NA	MAY 6, 2014

MINISTRY/DEPARTMENT: UNIVERS  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:

S/N	PROJECT DESCRIPTION	If within MDAs threshold, No Objection Date not required		Bidding period			Bid Evaluation			Contract Finalize	
		Specific Procurement Notice advert	ADVERTISMENT FOR PREQUALIFICATION	BID INVITATION DATE	BID CLOSING/OPENING DATE	SUBMISSION BID EVAL REPORT	MDA APPROVAL/NO OBJECTION	CERTIFIABLE AMOUNT PER CONTRACT	FEC APPROVAL	DATE CONTRACT OFFER	
9	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL		FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	MAY 6, 2014	
10	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL		FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	MAY 6, 2014	
11	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL		FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	MAY 6, 2014	
12	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL		FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	MAY 6, 2014	
13	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL		FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	MAY 6, 2014	
14	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL		FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	MAY 6, 2014	
15	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	NIL		FEB 26, 2014	APR 9, 2014	APR 22, 2014	APR 29, 2014	NA	NA	MAY 6, 2014	
16	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL		APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
17	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL		APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
18	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL		APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	

MINISTRY/DEPARTMENT: UNIVERS  
 BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
 DESK OFFICER/CONTACT:

SN	PROJECT DESCRIPTION	Specific Procurement Notice advert		Bidding period		Bid Evaluation		CERTIFIABLE AMOUNT PER CONTRACT	FPC APPROVAL	DATE CONTRACT OFFER
		ADVERTISEMENT FOR REQUALIFICATION	BID INVITATION DATE	BID CLOSING/OPENING DATE	SUBMISSION BID EVAL. REPORT	AIDA APPROVAL/NO OBJECTION				
19	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
20	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
12	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
13	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
14	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
15	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
16	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
17	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
18	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
19	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
20	PROCUREMENT OF E-LIBRARY FACILITIES IN	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	

MINISTRY/DEPARTMENT: UNIVERS  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:

SN	PROJECT DESCRIPTION	Specific Procurement Notice advert		Bidding period		Bid Evaluation		CERTIFIABLE AMOUNT PER CONTRACT	FEC APPROVAL DATE	Contract Finalize DATE CONTRACT OFFER
		ADVERTISEMENT FOR PREQUALIFICATION	BID INVITATION DATE	BID CLOSING/OPENING DATE	SUBMISSION BID EVAL REPORT	MDA APPROVAL/NO OBJECTION				
22	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
23	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
24	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
25	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
26	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
27	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
28	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
29	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
30	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
31	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
32	PROCUREMENT OF THREE(3) JEeps FOR MONITORING	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
33	PROCUREMENT OF FIVE(5)PICK-UPS FOR MONITORING	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	
34	PROCUREMENT OF FIVE NOS SALOON CARSEQUIVALENT OF TOYOTA COROLLA)	NIL	APR 21, 2014	JUN 4, 2014	JUN 16, 2014	JUN 23, 2014	NA	JUNE 24, 2013	JUN 27, 2014	

MINISTRY/DEPARTMENT: UNIVERS  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:

SN	PROJECT DESCRIPTION	Contract		Contract Implementation		ACTION PARTY	CHAMPION
		DATE CONTRACT SIGNATURE	MODIFICATION ADVANCE PAYMENT	ARRIVAL OF GOODS	Inspector/Signat Acceptance		
1	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLAN	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
2	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICA	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
3	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ FCT BY WEST AFRICAN BOOKS	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
4	PROCUREMENT OF JSS MATHEMATICS BOOKS 1-3 FOR 36 STATES/ FCT BY HERN NIG LTD	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
5	PROCUREMENT OF ENGLISH JSS LANGUAGE BOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLAN	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
6	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICA NIG	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
7	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ FCT BY WEST AFRICAN BOOKS	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
8	PROCUREMENT OF JSS ENGLISH LANGUAGE BOOKS 1-3 FOR 36 STATES/ FCT	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
9	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLAN NIG	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
10	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICA NIG	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
11	PROCUREMENT OF JSS BASIC SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT WEST AFRICAN BOOKS	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES
12	PROCUREMENT OF JSS SCIENCE TEXTBOOKS 1-3 FOR 36 STATES/ FCT BY HERN	MAR 7,2014	MAR 10,2014	APR 21,2014	APR 28,2014	HOP	SAVES

MINISTRY/DEPARTMENT: UNIVERS  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:

SN	PROJECT DESCRIPTION	Bids		Contract Implementation		ACTION PARTY	CHARITION
		DATE CONTRACT SIGNATURE	MOBILISATION ADVANCE PAYMENT	ARRIVAL OF GOODS	Inspection/final Acceptance		
12	PROCUREMENT OF JSS SOCIAL STUDIES TEXT BOOKS 1-3 FOR 36 STATES/ FCT BY MACMILLANNIG	MAR 7, 2014	MAY 16, 2014	APR 11, 2014	APR 29, 2014	HOP	SAVES
14	PROCUREMENT OF JSS SOCIAL STUDIES TEXT BOOKS 1-3 FOR 36 STATES/ FCT BY LEARN AFRICAN NIG	MAR 7, 2014	MAR 10, 2014	APR 21, 2014	APR 28, 2014	HOP	SAVES
15	PROCUREMENT OF JSS SOCIAL STUDIES TEXT BOOKS 1-3 FOR 36 STATES/ FCT BY WEST AFRICAN NIG	MAR 7, 2014	MAR 10, 2014	APR 21, 2014	APR 28, 2014	HOP	SAVES
1	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
2	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
3	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
4	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
5	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
6	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
7	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
8	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES

MINISTRY/DEPARTMENT: UNIVERS  
BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
DESK OFFICER/CONTACT:

SN	PROJECT DESCRIPTION	Hon		Contract Implementation		ACTION PARTY	CHAMPION
		DATE CONTACT SIGNATURE	MOBILISATION ADVANCE PAYMENT	ARRIVAL OF GOODS	Inspection/Final Acceptance		
9	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
10	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
11	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
12	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
13	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
14	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
15	PROCUREMENT OF LIBRARY BOOKS FOR UNITY COLLEGES	MAY 9, 2014	MAY 12, 2014	JUN 19, 2014	JUN 23, 2014	HOP	SAVES
16	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
17	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
18	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES

MINISTRY/DEPARTMENT: UNIVERS  
 BUDGETARY YEAR: 2014

PROCUREMENT PLAN: GOODS  
 DESK OFFICER/CONTACT:

S/N	PROJECT DESCRIPTION	From		Contract Implementation		ACTION PARTY	CHARITRON
		DATE CONTRACT SIGNATURE	MOBILIZATION ADVANCE PAYMENT	ARRIVAL OF GOODS	Inspection/Final Acceptance		
19	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
20	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
12	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
13	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
14	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
15	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
16	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
17	PROCUREMENT OF SCIENCE AND VOCATIONAL EQUIPMENT	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
18	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
19	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES
20	PROCUREMENT OF E-LIBRARY FACILITIES IN	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SAVES

**MINISTRY/DEPARTMENT: UNIVERS**  
**BUDGETARY YEAR: 2014**

**PROCUREMENT PLAN: GOODS**  
**DESK OFFICER/CONTACT:**

S/N	PROJECT DESCRIPTION	S/N		Contract Implementation		ACTION PARTY	CHANNION
		DATE CONTRACT SIGNATURE	ADMINISTRATION ADVANCE PAYMENT	REVIEW OF GOODS	Inspection/Final Acceptance		
22	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
23	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
24	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
25	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
26	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
27	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
28	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
29	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
30	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
31	PROCUREMENT OF E-LIBRARY FACILITIES IN UNITY COLLEGES.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
32	PROCUREMENT OF THREE(3) JEEPS FOR MONITORING.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
33	PROCUREMENT OF FIVE(5)RACK UPS FOR MONITORING.	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES
34	PROCUREMENT OF FIVE NOS SALOON CARS/EQUIVALENT OF TOYOTA COROLLA)	JUN 30, 2014	JUL 8, 2014	AUG 29, 2014	SEP 8, 2014	HOP	SA/ES