

FEDERAL EXECUTIVE COUNCIL (FEC) APPROVED CONTRACTS FOR AUGUST 29, 2012

S/N	ITEM/SERVICE	NAME OF COMPANY	IMPLEMENTING AGENCY	COST	DATE	DURATION
1	Approval of the Revised Estimated Total Cost for the Gurara Water Transfer Project Lot B, Construction of Azara-Jere Irrigation Scheme	Messrs SCC (Nigeria) Limited	Federal Ministry of Water Resources	Revised Estimated Total Cost of ₦26,447,872,659.49	29/08/12	Extended Completion period of 36 Months
2	Approval of the Revised Estimated Total Cost for the Construction of Ilesha Dam and Water Supply Scheme (Phase I)	Messrs Reynolds Construction Company (Nigeria)Limited	Federal Ministry of Water Resources	Revised Estimated Total Cost of ₦3,699,950,856.91	29/08/12	24 Months