

FEDERAL EXECUTIVE COUNCIL (FEC) APPROVED CONTRACTS FOR FEBRUARY 15, 2012

S/N	ITEM/SERVICE	NAME OF COMPANY	IMPLEMENTING AGENCY	COST	DATE	DURATION
1	Augmentation of the Contract for the Rehabilitation of Onitsha Port Complex and Installation of Cargo Handling Equipment for Ministry of Transport/National Inland Waterways Authority (NIWA)	Messrs. InterBau Construction Limited	Ministry of Transport/National Inland Waterways Authority (NIWA)	N 483,512,696.26	15/02/12	Extended Completion period of 3 Months